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SPS-E078-=77
25 August 1977

STATINTL

STATINTL

STATINTL

STATINTL

MEMORANDUM FOR: Director of Data Processing -

lef, oSpecia rojects Staff

SUBJECT

SPS Weekly Report for Week Ending 26 August 1977

STATINTL
1. SAFE

A, briefed the DCI, AD/DCI,
b/DCI/IC, ADDI, ADDA and on the results of their
SAFE/ADISS Commonality Study. The organizational structure
purposed was again not accepted and the differences in analysis

at the two agencies was questioned.

B. The SAFE Source Selection Board reviewed the revised
vendor ratings resulting from ORD presentations and responses
to questions by the vendors. Best and Final submittals are being
requested to permit final evaluations next week.

C. Planning for a joint project has been initiated with
the DIA in anticipation that direction will follow the SAFE/ADISS
Working Group paper. The Director of DIA is indicating the intent
to totally merge:their project into a joint SAFE project management
office.
STATINTL
D. DIA is planning a ten minute briefing of the
IR&D Council on 7 September 1977 on the SAFE/ADISS Workini

Group paper and current activity as a follow-up on the
tation.
ipresen atio ‘ STATINTL

2. TADS

A. There was a problem with the IBM 360/67 during STATINTL
the week. It appears that the problem has been traced to the

_upposedly, there have been previous problems but
ey were not reported. _ has been made aware of the
problem.
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B. The Critical Design Review scheduled for 25 August
1977 was postponed until 30 August 1977. - The materials were
distributed to the government personnel too late to finish
all of the reading.

C. The TADS contractor is still occupying Room 436STATINTL
Ames Building. This room is scheduled to be occupied by DDO
very shortly. We are waiting for the final decision to be
made before -moves into Room 422 of Ames.

STATINTL
3. ADSTAR

A. The Source Evaluation Board (SEB) met with - to
discuss that organization's ADSTAR proposal. STATINTL

B. A cost analysis and cost evaluation of the-
Company was performed this week. »

C. An amendment (number 5) to the ADSTAR RFP was
issued which further elaborated on the cost data asked of +he

bidders. _

4, RAPID - No Report

STATINTL
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